NBN NETWORK CONSTRUCTION - FORTNIGHTLY PROGRAM

START DATE	FINISH DATE	WORK TASK	DURATION	POWER DISTRUPTION	ROADS AFFECTED	IMPACT TO RESIDENTS	IMPACT CONTROL
31/08/2020	31/08/2020	Lifter borer & EWP barged onto Island	1	Nil	Cargo Wharf	Minimal	
31/08/2020	1/09/2020	Clip in SAS-001 in ADA08.	2	Nil	Thompson St, between Harold and Fitzpatrick	Minimal	Traffic signs
2/09/2020	8/09/2020	Haul SAS-001 & 002 and FSL-002 in ADA06	5	Nil	Richards Rd	Minimal	Traffic signs
9/09/2020	11/09/2020	Dress poles in ADA-07	3	Nil	Florence Tce	Major	Road blocked for throught traffic - Traffic signs